

**Village of Maple Park  
Project Centered Assignments  
As of 06-24-09**

<b>Finance and Public Relations &amp; Development (PR&amp;D)</b>			
<b>Fahnestock</b>			
Borg			
Delaney			
Lunardon			
R a n k	Critical Issues - Projects	Due	Accountable
1	Grant Applications - Revenue Streams	On Going	Fahnestock
2	Train Whistles	Jun-09	Curtis
3	Cortland Boundary Agreement	Dec-09	Borg/Curtis
4	Development Fee Structure	Dec-09	Delaney
5	Standardized Annexation Agreements	Dec-10	Borg
6	Economic Development (Restaurant)	Dec-10	Lunardon
7	Water/Sewer Rates	Dec-09	Borg
8	Water/Sewer Delinquent Bill Hearings (Write policy - Delegate to Accounting Clerk)	Dec-09	Lunardon
9	Collection Agency and Policy for Use	Aug-09	Lunardon
10	Evaluation of Vehicle Stickers - Add to Tax Levy	Jul-09	Borg/Delaney
11	911 Subscriber Agreement - Lower Village Risk/Unify with Surrounding Villages	Apr-10	Curtis/Fahn
12	Dahlstrom Study – MP’s Vision/Mission (respectable police department, park & programs for kids, restaurant, population)	Jan-12	Curtis