

**Village of Maple Park  
Project Centered Assignments  
As of 06-24-09**

<b>Infrastructure</b>			
<b>Delaney</b>			
Armstrong			
Lunardon			
Moisa			
R a n k	Critical Issues - Projects	Due	Accountable
1	Storm Water – Flooding (All section of town)	Dec-10	Delaney
2	Hertitage Hills - Detention Drainage, PH III	Dec-10	Board
3	Formalized Infrastructure Maintenance Programs	Dec-10	Lunardon
4	Technology Review	Jun-09	Fahnestock
5	Civic Center Repairs	Dec-10	Lunardon
6	Parking Regulations	Dec-09	Delaney
7	Mowing - Settlement	Jul-09	Curtis
8	Parkway Tree Trimming	Jul-09	Lunardon
9	Village Vehicles (including Police) management	Jul-09	Moisa
10	Picnic Table – Family Fund	Jul-09	Moisa
11	Sidewalk Project - Final Payout	Jul-09	Delaney